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Table showing raaults of BellSouth's study of Line Class Code
consumption as a result of selective routing

Switch type BeliSouth BeliSouth BellSouth BeliSouth
switches in switches In awitches in switches in
North Carolina | North Carolina | North Carolina { North Carolina
exhausted exhauated wxhausted axhausted
based on LCC | based on L.CC | based on LCC | bhased on LCC
capacity with | capacity with | capacity with | capacity with
BeliSouth plus | BeliSouth plus | BellSouth plus | BellSouth plus
one ALEC two ALECs five ALECs sight ALECs
1AESS 100% 100% 100% 100%
6ESS 13% 28% 42% 67%
PMS-100 and 19% 52% 100% 100%
DMS-100/200
TOTAL 20% 43% 74% 836%
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consumption as a result of sefective routing.

NOTE: Assumes capacities of 4096 Line Class Codes In the SESS switchas and 1024

Line Class Codes in the DMS-100 and DMS-100/200 switches.

Switchtype | BeliSouth BellSouth BeliSouth BeliSouth
switches in switches in switches in switches in
South South South South
Carolina Carolina Carolina Carolina
exhausted exhausted exhausted exhausted
based on LCC | based on LCC | based on LCC | based on LCC
capacity with | capacity with | capacity with | capacity with
BeliSouth BellSouth BeliSouth BeliSouth
pius one plus two plus five plus eight
ALEC ALECs ALECs ALECs
SESS 2% 3% 100% 100%
DMS-100 39% ' 87% 100% 100%
and DMS-
100/200
TOTAL 3% 82% 100% 100%




Table showing results of BeliSouth’s study of Line Class Code

BellSouth Telecommunications, Inc.
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consumption as a rasuit of selective routing

NOTE: kuumnupulﬂucﬂm Line Class Codes in the SESS switches and 2048
Lins Class Cades in the DMS-100 and DMS-100/200 switchea.

Switchtype | BeliSouth BeliSouth BeliSouth BeliSouth
switches In switches in awitches in switches fn
South South South South
Carolina Carolina Carolina Carolina
exhausted exhausted exhausted exhausted
based on LCC | based on LCC | hased on LCC | based on LC!
capacity with | capacity with | capacity with | capacity witl
BellSouth BeliSouth BeliSouth BeliSouth
plus one ‘lua two plus five plus eight
ALEC ALECs ALECs ALECs
6ESS 0% 33% 1% 100%
DMS-100 % 23% ™% 100%
and DMS- '
100/200
TOTAL 2% 7% 88% 100%




BelfBouth Telocommunlcations! Inc.
Tempessee Dockat Number 86-01152

Eghibit Number WKM-/3

Page 1 of 1
b
Tahble showing resuita of BeliSouth’s study f Line Class Cade
consumption as a resuit of selective routin \
Switch type BellSouth BellSputh BeliSouth BeliSouth
: switches in switches in | switches in switches in
Tennesseo Tennomses Tennassee Tennessee
exhauated exhaysted exhausted exhausted
based on LCC | based gn LCC | based on LCC | based on LCC
capacity with | capacity with { capacity with | capacity with
BeliSouth plus | BeliSouth plus | BellSouth plus | BellSouth plus
ons ALEC two ALECS fiva ALECs | eight ALECs
5ESS §9% 76 100% 100%
DMS-100 and | 63% 100% 100% 100%
DMS-100/200
TOTAL 60% 100% 100%
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Number Portability Administration Ceater (NPAC) Sysiem and Center Readiness
Limited Liability Company (11.C) Reports As of October 15, 1997

Start | Finish | Start | Finish | Stat | Finish | Start | Finish | Start | Finish | Start | Finish | Stant { Finist

1. NPAC Dats Center Camplete Complete Complete Complete Completc Complete Complete
Operational

2. Interoperability 51597 | 8397 | 52697 | 8497 | 91397 ; 10-1297 | 5-1597 | $3-97 | 11-2396 | $-21-97 | 9-13-97 ! 10-1297 | 9-1397 : 10-12-9
Testing

3. Tarn-up Testing 53097 1 %1897 | 72897 | 91097 | 9-2297 | 16-1297 | 92597 | 11-1997 | 1997 | 7-2897 | 52297 | 10-82.97 | 92297 | 10129

§. SPto SP NPAC 929-97 { 10-1697 | 91187 | 92697 | 10-13-97 ;| 12-4497 | 11-2087 ; 12-597 | 7-25-97 | &7-97 | 10-1397 { 12-1497 | 10-13-97 | 12-14-9
Testing

5. NPAC Ready for 102597 § 10-2597 | 16597 | 10597 | 12-15-97 ; 12-1597 | 1-1998 { 1-)998 | &10-97 { 81097 [ 12-1357 | 12-15.97 | 121597 ; 12-15-9
Intercompany E‘
Testing : '

5. Imercompany 102797 | 11-2097 | 10697 : 102897 | THRD TBD 1-2098 | 3-20.98 | 8-11-97 | 92697 | TBD TBD THD TBD
Testing ~

7. Begin Commercial | 11-30-97 | 11-30-97 | 10-36-97 | 10-3097 | 1BD TBD 33198 { 3-31-98 | (4397 § 11397 | 718D TAD TBD | TBD
Parting _

3. Additional SP TRD | 18D TBD TAD TBD TBD TBD TBD 8D TAD | 718D TBD TRD | TBD

7. Joopardy [ssues Nane Naac Naoe Nage Nane Noxe Noue

Milestone Definitions

L. NPAC Data Center Operational - NPAC vendor data centers availabie to begin testing with Service Providers (SPs); all hardware, software, circuits, and
personne! subsystems in place.
2. Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management System (LSMS)
developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
3. Tum-up Testing - Tests canducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS functionality with the

NPAC.

4. SP to SP NPAC Testing - Tests conducied by pairs of SPs in conjunctian with the NPAC to comprehensivefy test and verify each SPs SOA and LSMS
interface and interaction with the NPAC (does not include tests of network elements).

5. NPAC Ready for intercompany Testing - Vendor ready to begin intercompany fests.

6. Intercompany Testing - Tests between SPs includiog tests of network elements. The tests include the same activities performed during the field trial
conducted in the Midwest region from 8-11-97 through 9-26-97.

7. Begin Commercial Porting - NPAC and SPs ready to begin live porting.

- 4 Saiinnal QP Added - Another SP not involved ip initial testing begins live porting.
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Number Portability Admini ion Center (NPAC) System and Center Readiness
Limited Liability Com (LLC) Reports As of November 17, 1997
Milestones Northeast Mid-Aflantic | § Sontheast Southwest Midwest Western West Coast
Start | Finish | Start | Finish | Jtat | Pmish | Stert | Finish | Start | Finish | Start | Fipish | Start | Finish
I. NPAC Data Complete Complete { Complete Complete ¢ Complete Complete Complese
Center :
Operational
|. Interoperability 5-1597 8397 5-26-97 8497 397 1 101297 | 5-15-97 | 8397 | 11-23-96 : 521-97 | 9-13-97 | 10-12.97 | 91397 © 10129
Testing ' 5
{. Turn-up Testing 53097 | 91897 | 72897 | 91097 97 § 101297 | 92997 | 11-19-97 | 51997 | 7-2597 | 9-22.97 | 10-12-97 | 92297 | 10-129
i, SP to SP NPAC 92997 ; 101697 | 9-11-97 { 9-2697 | if13-97 : 12-1497 | 11-2097 | (2597 | 7-2597 i &7-97 | 10-1367  12-1497 | 00-1397 | 12-145
Testing
i NPAC Ready for | 102557 ; 102597 | 10597 ;| 10-5-97 | 11597 | 129597 [ 11998 | 1-1998 | 81057 | 8-1097 | 12:3597 ; 12-1597 | 121597 ] 12159
Intercompany
Testing
i Intercompany 1027-97 © 11-2997 | 10697 | 10-28-97 | 1j1597 | 1-30-98 | 1-20-98 | 3-20.98 | 81197 : 92697 | 1BD TBD TBD TBD
Testing :
" Begin 11-30-97 | 11-36-97 | 10-30-97 ] 10-30-97 -58 2298 | 3-3198 | 33198 | 11-24-97% | 11-2497 | TBD TBD 18D | 18D
Commercial
Porting 1 :
i. Additional SP TBD TBD T8D TBD D TBD TBD TBD TBD TBD TBD | TBD TBD | TBD
Added i i
). Jeopardy Issues Nape None None None None Nane Nooe
+ Ameritech Commercial Porting on hold perding cost recovery order.
ilest efinitions

NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs); all hardware, software, circuits, and personnel
subsystems in piace.
Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management System (LSMS) developers
in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
Turn-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS functionality with the NPAC.

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to compreheusively test and verify each SPs SOA and L.SMS interface and

interaction with the NPAC (does not include tests of network elements).

NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests.

Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities performed during the fiefd trial conducted in

the Midwest region from 8-11-97 through 9-26-97
Begin Commercial Porting - NPAC and SPs ready to begin live porting.

Additional SP Added - Anothier SP aot involved in initial testing begins live porting.



Number Portability Administration Center (NPAC) System and Center Readiness

Limited Liability Company (11.C) Reports As of November 17, 1997
. Jeopardy Issues - Any situation that will preclude completion of a milestone by the finish date.



Number Portability Administration Center (NPAC) System and Center Readiness
Limited Liability Company (LLC) Reports As of December 15, 1997

Milestones Northeast Mid-~Atlantic . Southeast Southwest
Start | Finish | Stat | Finish Start Finish | Start | Finish

1. NPAC Data Center Complete Complete Complete Camplete
Operational

2. Interoperability Testing 51597 | 8397 $-26:97 ' 8497 9-13-97 10-12-97 5.15-97 -3-97

3. Tumn-up Testing | 5-30-97 | 51857 | 71-28.57 910-97 | 0-2297 | 10-12:07 | 92997 1 11-1957

4. SP to SP NPAC Testing | 0-2997 | 10-16:97 | 9-11-97 | 9-26-97 16-13:07 | 12-14-97 11-20-97 12-5-97

§. NPAC Ready for 10-25-97 10-28-97 10-5-97 10-5-97 12+15.-97¢¢ 12-15-97 1-19-98 1-19-98
Intercompany Testing i

6. Intercompany Testing_ 10:27-97 1 11-29-97 [ 10-6-97 10-28-97 [ 12-15.97 ; 1-30-98 1-20-99 1 3-20-98

7. Begin Commercial 11-30-97 | 11-30-97 | 10-30-97 16-30-97 2-3-98 2298 33198 | 33198
Porting i

8. Additional SP Added TBD TBD TBD TRD TBD TBD TBD —TBD

9. Jeopardy [ssues None None None None

Midwest | = Western Weat Coast: - Canada
“Stat | Fimiab | Swst | Finsh | St | Fimish | Start | Fimish

1. NPAC Data Center Camplets Camplete Complete Ready for Betal Testing®**
Operational . _

2. Interaperability Testing 11-23.96 | 52197 §-13-97 101297 9-13-97 10-12-7 N/A [ NA

3. Tum-up Testing_ 51997 [ 7-28-97 9-22-97 10-12:97 92297 10:12:97 | 11717/97%¢% TRD

4. SP to SP NPAC Testing | 1-25-97 8797 | 10-13.97 12-1697 | 101397 | 12-14-87 | TBD TBD

5. NPAC Ready for | 81097 §-10-07 | 12-15:7%¢ | 12-1597 12-15.97*% | 12-15-97 TBD TBD
Intercompany Testing _

6. Intercompany Testing _ 8-11-97 9-2697 | 12-18:97 2-22-98 1-1557 2-12-58 TBD TBD

7. Begin Commercial 112497 | 11-24-97 | 2-23-98 2-23-98 2-13-97 3-31-97 TBD TBD
Porting

8. Additional SP Added "TBD TBD “TRD TBD 18D TBD T8D TAD

9, leopardy lssues None None Nane None

*  Ameritech Commercial Porting on hold pending cost recovery order.

*¢ The December 15, 1997, delivery date cannot be met due to Perot Systems failure to provide a stable software and hardware
platform.

¥** Beta | Testing: Pre-Production Sofiware Testing

Milestone Definitions

NPAC Data Center Operationa) - NPAC vendor data centers available to begin testing with Service Providers (SPs); all
hardware, software, circuits, and personnel subsystems in place.

Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service
Management System (LSMS) developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with
the NPAC.

Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and
LSMS functionality with the NPAC.,

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and
verify each SPs SOA and LSMS interface and interaction with the NPAC (does not include tests of network elements).
NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests.

Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities
performed during the field trisl conducted in the Midwest region from 8-11-97 through 9-26-97.

Begin Commercial Porting - NPAC and SPs ready to begin live porting.

Additional SP Added - Another SP not involved in initial testing begins live porting.

Jeopardy Issues - Any situation that will preclude completion of a milestone by the finish date.



